COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2018

ESTI MATE SUMVARY 13: 44: 30
CONTI D C20715 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 20715- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TINE ALLOW 40 WORK DAYS
SH 52: ANTELOPE CREEK PERCENT TIME:  90. 00 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO. STAO052A- 040
SH 52: ANTELOPE CREEK
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
AB Under gr ound PAY PERI OD ENDI NG 12/ 03/ 2018 DATE TI ME STARTED 10/12/2018
21269 County Road 47 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 12/ 2018
DATE AWARDED 09/ 05/ 2018 DATE TI ME STOPPED 12/04/2018
DATE CONTRACT EXECUTED 10/10/2018 DATE ACCEPTED 12/ 04/ 2018
LaSal | e CO 80645 (520) 609- 3752 DATE NOTI CE TO PROCEED 10/12/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 423,180. 62 PARTI Cl PATI NG $ 10, 030. 00 $ 0.00
AWARD PRQJECT AMT:  $ 427,519. 30 NON- PARTI Cl PATI NG 413, 150. 62 128, 435. 30
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 423, 180. 62 128, 435. 30
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 423, 180. 62 128, 435. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE -6,412.79 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 416, 767. 83 128, 435. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 416, 767. 83 128, 435. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128, 435. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00027

202- 00035

202- 00090

202- 00220

202- 01000

203- 00060

203- 01500

203- 01597

208- 00002

208- 00035

C20715

20715-BI D
STA052A- 040

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Riprap

Renoval of Pipe

Renoval of Delineator

Renoval of Asphalt Mat

*Rermoval of Fence

Enbanknent Material (Conplete In Place)

Bl adi ng

Pot hol i ng

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 500. 00000
14. 000
sy
31. 00000
123. 000
LF
14. 00000
2.000
EACH
180. 00000
208. 300
5%
5. 25000
275. 000
LF
2. 00000
973. 000
oy
35. 50000
22. 000
HOUR
125. 00000
5. 000
HOUR
215. 00000
350. 000
LF
4. 00000
0. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

14. 000
0. 000
14.000

123. 000
0. 000
123. 000

2.000
0. 000
2.000

208. 300
0. 000
208. 300

187. 000
88. 000
275.000

168. 000
805. 000
973. 000

0. 000
22.000
22.000

5. 000
0. 000
5. 000

290. 000
60. 000
350. 000

0. 000
0. 000
0. 000
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176.

28, 577

2,750

240.

.00

.00

.00

.00

.00

00

50

00

.00

.00

13:44: 30

AMOUNT

2,500

434.

1, 722.

360.

1, 093.

550.

34, 541.

2,750

1, 075.

1, 400.

00

00

00

00

58

00

50

00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00046

0065

208- 00075

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

209- 00600

0090

212-00006

0095

212-00032

0100

213-00003

0105

213- 00061

0110 304-06007

C20715
20715-BID
STAO052A- 040

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nment

of Sedi nent

of Sedi ment

Reroval )

(Labor)

(Equi prent)

*Dust Palliative (Magnesium Chloride)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
535. 00000
2.000
EACH
425. 00000
0. 000
HOUR
30. 00000
0. 000
HOUR
65. 00000
0. 000
HOUR
65. 00000
21, 500. 000
GAL
1. 25000
0. 400
ACRE
2, 150. 00000
0. 400
ACRE
3, 600. 00000
0. 400
ACRE
1, 800. 00000
40. 000
LB
4. 20000
42.000
cy

35. 00000

QrY TH'S PERI OD
QTY TO DATE

21, 500.
0
21, 500.

40.
40.

42.
. 000
42.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 400
. 400

. 000
. 400
. 400

. 000
. 400
. 400

. 000

000
000

000

000
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860.

1, 440

720.

168.

.00

.00

.00

.00

.00

.00

00

.00

13:44: 30

AMOUNT

535.

850.

26, 875

860.

1,440

720.

168.

1, 470

00

00

.00

.00

.00

00

00

00

00

00

00



CONTI D: C20715 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20715-BI D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STAO52A- 040 ESTI MATE NO 0002 13: 44: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06008  Aggregate Base Course (Class 6) (Special) 7.000 0. 000
cY 7.000 455. 00
65. 00000 7.000 455. 00
0116 403-33741 HVA (G S) (75) (PG 64-22) Added by CMO #2 75. 370 75.370
TON 0. 000 0. 00
252. 00000 75. 370 18, 993. 24
0120 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
252. 00000 0. 000 0. 00
0125 420-00112 Geotextile (Drainage) (dass 1) 209. 000 0. 000
5% 209. 000 1, 410. 75
6. 75000 209. 000 1,410.75
0130 506-00212 Ri prap (12 Inch) 161. 000 0. 000
cY 161. 000 22,701.00
141. 00000 161. 000 22,701.00
0135 607-00010 *Corner and Line Brace Post 4.000 0. 000
EACH 4. 000 1, 360. 00
340. 00000 4.000 1, 360. 00
0140 607-01000 *Fence Barbed Wre with Metal Posts 283. 000 0. 000
LF 283. 000 1,514. 05
5. 35000 283. 000 1, 514. 05
0145 612- 00036 Del i neator (Flexible) (Square Base) 2.000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0150 625-00000 *Construction Surveying 1. 000 0.420
LS 0.580 6, 380. 00
11, 000. 00000 1. 000 11, 000. 00
0155 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
32, 000. 00000 1.000 32, 000. 00
0160 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 1.000 4,100. 00

4,100. 00000 1. 000 4,100. 00



CONTI D: C20715 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20715-BI D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STAO52A- 040 ESTI MATE NO 0002 13: 44: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 627-00013 *Paverrent Marking Paint (H gh Build) 2.000 2.000
GAL 0. 000 0.00
460. 00000 2.000 920. 00
0170 630-00000 *Fl aggi ng 62. 000 12. 000
HOUR 50. 000 1, 250. 00
25. 00000 62. 000 1, 550. 00
0175 630-00007 *Traffic Control Inspection 54.000 21.000
DAY 33. 000 9, 405. 00
285. 00000 54. 000 15, 390. 00
0180 630-00012 *Traffic Control Managenent 7.000 3. 000
DAY 4. 000 1, 364. 00
341. 00000 7.000 2,387.00
0181 630-80336 Barricade (3 MB) (Tenp) Added by MCR #1 Line #1 11. 000 5. 500
EACH 5. 500 1, 375.00
250. 00000 11. 000 2,750.00
0185 630-80341  *Construction Traffic Sign (Panel Size A) 40. 000 20. 000
EACH 20. 000 2,300.00
115. 00000 40. 000 4, 600. 00
0190 630-80342  *Construction Traffic Sign (Panel Size B) 31. 000 15. 500
EACH 15. 500 1,782.50
115. 00000 31. 000 3, 565. 00
0195 630-80344  *Construction Traffic Sign (Special) 114. 000 57.000
SF 57. 000 3,249. 00
57. 00000 114. 000 6, 498. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 1.000 600. 00
600. 00000 2.000 1, 200. 00
0205 630- 80360 *Drum Channel i zi ng Device 30. 000 15. 000
EACH 15. 000 810. 00
54. 00000 30. 000 1, 620. 00
0210 630-80370 Concrete Barrier (Temporary) 120. 000 60. 000
LF 60. 000 1, 680. 00

28. 00000 120. 000 3, 360. 00



CONTI D:

C20715
20715-BID
STAO052A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 12/ 04/ 2018

CAT NO0200

0215 630-80380

0220

700- 70010

0225

700- 70011

0230

700- 70016

0235 700-70019

CAT NO0300

0240 601-01050

0245 602- 00000

0250 603-02545

CAT NO0400

0255 620-00001

0260 620-00012

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Cone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent
G 21-BY

*Concrete Class B (wvall)

*Rei nforcing Steel

*68x43 I nch Reinforcement Concrete Pipe Elliptical

(Conpl ete

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (C ass 2)

ESTI MATE NO. 0002 13: 44: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
0. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 216,918.12%  96,867.80$ 216, 918. 12
34. 800 16. 700
oy 18. 100 23, 530. 00
1, 300. 00000 34. 800 45, 240. 00
2, 562. 000 1, 276. 000
LB 1, 286. 000 8, 037. 50
6. 25000 2,562. 000 16, 012. 50
340. 000 340. 000
LF 0. 000 0. 00
397. 00000 340. 000 134, 980. 00
CAT 0300 CURRENT AMI $  196,232.50$%  31,567.50% 196, 232.50
1. 000 1. 000
EACH 0. 000 0. 00
4, 865. 00000 1. 000 4,865. 00
1.000 1.000
EACH 0. 000 0.00
4, 865. 00000 1. 000 4, 865. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C20715
PCN: 20715-BID ESTI MATE RUN 12/ 04/2018
PRQIECT STAO052A- 040 ESTI MATE NO 0002 13:44: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMT $ 10, 030.00 % 0.00% 10, 030. 00
PRQIECT TOTAL CURRENT AMI $ 423,180.62 % 128,435.30% 423, 180. 62



